

TASKBOARD

Product Backlog	In Progress	Completed
User Story 1 As a project team member, I want to plan and organize the project so that we can successfully manage and structure the system. Sprint 1 • Problem definition • Agile team charter • Communication plan • Assign team roles • Set up Trello board • Initial project planning Sprint 2 • Data collection • Survey results analysis • Competitor analysis • Value proposition • Project feasibility • Progress report	• Sprint planning • Work Breakdown Structure (WBS) • Project documentation • Review and improvements	• Agile team charter • Trello setup completed • Communication plan • Project feasibility completed • Progress report started
User Story 2 As a user, I want a functional booking system so that I can access and use the service easily. Sprint 1 • Requirements document (functional & non-functional) • UML diagrams / user stories • Wireframes • Service features definition • Booking form design Sprint 2 • Booking form functionality • System integration • Unit testing • Integration testing • System testing • Debugging Sprint 3 • System deployment • Final review and improvements • Final project documentation		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Finalise requirements document (functional and non-functional) • Complete feasibility analysis and progress report • Begin and complete booking form functionality • Continue system development and testing • Ensure all sprint tasks are tracked properly on Trello
2. Is anyone working on anything that is not on the board?	No, all tasks being worked on are on the task board.
3. What do we need to finish as a team?	• Requirements specification • System design (wireframes + UML) • Booking system functionality • Testing phases (unit, integration, system testing) • Final documentation and deployment
4. Are there any bottlenecks or blockers to the flow of work?	Time management and Delays in decision making

LOGBOOK

Date:	4 May 2026	
Monday	1. What did I complete since the last standup?	Started finalising the Agile Team Charter and began setting up Trello board
	2. What am I planning to complete between now and the next standup?	Complete the Trello board setup and ensure all tasks are clearly organised. Start working on the Project Feasibility.
	3. What are my impediments (or risks or problems)?	Waiting for input from group members and making sure the Trello board is structured correctly.

Date:	5 May 2026	
Tuesday	1. What did I complete since the last standup?	Completed the Trello task board setup and added all tasks according to the project requirements. Continued refining the Agile Team Charter.
	2. What am I planning to complete between now and the next standup?	Start and make progress on the Project Feasibility analysis.
	3. What are my impediments (or risks or problems)?	Uncertainty about whether all requirements are being met correctly.

Date:	6 May 2026	
Wednesday	1. What did I complete since the last standup?	Worked on the Project Feasibility, including identifying costs, resources, and potential challenges.
	2. What am I planning to complete between now and the next standup?	Continue and complete the Project Feasibility section.
	3. What are my impediments (or risks or problems)?	Ensuring that the feasibility analysis is detailed enough.

Date:	7 May 2026	
Thursday	1. What did I complete since the last standup?	Completed the Project Feasibility section and reviewed it for accuracy.
	2. What am I planning to complete between now and the next standup?	Start working on the Progress Report.
	3. What are my impediments (or risks or problems)?	Time constraints

Date:	8 May 2026	
Friday	1. What did I complete since the last standup?	Started working on the Progress Report by outlining completed work and current progress.
	2. What am I planning to complete between now and the next standup?	Complete and refine the Progress Report.
	3. What are my impediments (or risks or problems)?	Limited time

